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Page/Shentel 11/02 TBD NCAS TBD Handset CELL DATA
Shenandoah/Shentel 11/02 05/02 NCAS TBD Handset CELL DATA
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase I
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase I & II
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Hanover (County) 11/00 09/01 NCAS TBD Handset Implemented Phase I
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented Phase I
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase I
Richmond (City) 06/99 07/00 NCAS - SCC 10/15/2003 Handset Implemented Phase I
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase I
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Washington 02/03 06/03 NCAS TBD Handset Implemented Phase I
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase I & II
Franklin 10/03 08/03 NCAS 10/15/2003 Handset Straight to Phase II on 07/30/03
King George 03/03 09/03 NCAS TBD Handset In progress
Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 9/15/2003 Handset In progress

Poquoson 02/03 09/03 NCAS TBD/PSAP not 
ready Handset In progress

Brunswick 04/02 TBD NCAS TBD/PSAP not 
ready Handset PSAP not ready

Caroline 10/02 TBD NCAS 7/28/2003 Handset Implemented Phase I

Farmville 10/02 TBD NCAS TBD/PSAP not 
ready Handset PSAP not ready

Currently On-hold Status
Sprint PCS Market
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